1. What is provided?

In order to perform testing with the SAFS system(s), the
following needs to be provided:

- SAFS systems installed at the ground stations

- Central SAFSinstalled at GSFC

- Customer systems and network information identified
- Established communication links between the SAFS
systems and the customer systems
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2. |mplementation status/schedule

- SAFS installations compl eted
° Central SAFS
°WGS
°AGS

- SAFS installations scheduled

> SGS - 5/98
°MGS-TBD
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- Customer supplied information
° JPL
= complete for primary and secondary systems
» missing for tertiary system

° NOAA
= complete

°MOC
= complete for secondary system
* missing for primary and tertiary systems
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. Customer/Central SAFS communication links
° JPL
= EBnet - TBD

° NOAA
= T1 - router needsto beinstalled at GSFC

°MOC
= EBnet - TBD
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3. Element testing accomplished

SAFS Systems Customers Primary/Secondary

Testing performed Central WGS AGS SGS MGS JPL MQOC NOAA

Network testing (ping, traceroute) | N |

Manual file transfer (FAST Copy) test

Email testing - bidirectional

Automatic file transfer (FASTCopy) test

Primary destination testing

FDN — File Delivery Notification test

DRN — Data Ready Notification test

RCN — Receipt Confirmation Notification test

Secondary destination testing

FDN — File Delivery Notification test

DRN — Data Ready Notification test

RCN — Receipt Confirmation Notification test

Tertiary destination email testing

PTP file transfer testing

Heartbeat to Master testing
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4. Readinessfor next testing phase

Readiness is dependent upon the following:

- Completion of the SGS SAFS installation

- Receipt of missing customer information

- Installation of the T1 line from the Central SAFS
to NOAA

- Completion of EBnet communication links to
customers
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5. Open areas/concer ngissues

- Installation at MGS

- Readiness of PTP for testing

- Last minute changes to network interface (FDDI,
ATM,...) requirements
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